



## BRADSHAW DEVELOPMENT TIMELINE

### 2009 - 2015

- Exploration, permitting and economic study

### 2017

- Commenced site construction
- Commenced ramp development
- Purchased x-ray ore sorting technology

### 2019

- Renegotiated loan agreement
- Executed toll-milling agreement
- Raised C\$12 MM

### 2019-2023

- Care and Maintenance
- Complete bulk sample

### 2015

- Published Pre-Feasibility study

### 2016

- Received Permits for Bulk Sample / advanced underground exploration

### 2018

- Identified two high-grade gold zones
- Executed agreement for sale of gold concentrate

### 2023

- Engage Dumas-mine restart (April)
- Engage Foraco-production mining (June)
- Initiate exploration drilling (June)